

# Table of Contents

## Assignment # 1 - Compressor Installation

Gantt Chart, Baseline.....	1, 2
Resource Sheet, Over Allocated Resources.....	3
Fixed Cost Chart.....	3, 4
Budget Report, Sorting by ID.....	4
Start-Finish Date Scheduling.....	5
Task Usage Chart.....	5
Network Diagram.....	6, 7

## Assignment # 2 - Building Construction

Gantt Chart.....	8
Tracking Percentage Complete.....	8
Resource Sheet.....	8
Fixed Cost Chart.....	9
Budget Report.....	9
Network Diagram.....	10, 11
Percentage Complete.....	11
Change Working Time.....	11, 12

## Assignment # 3 - Chemical Report

Gantt Chart.....	13
Lead/Lag Time, Help.....	13
FS, SS, FF.....	13
Resource Chart.....	14
Fixed Cost Chart.....	14
Budget Report.....	14
Network Diagram.....	15, 16, 17, 18

## **Assignment # 4 - Building a House**

Gantt Chart .....	Figure 16
Resource Chart.....	Figure 17
Fixed Cost .....	Figure 18
Budget Report.....	Figure 19
Network Diagram .....	Figure 20

## **Assignment # 5 - Hazardous Waste Remediation Project**

Gantt Chart .....	Figure 21
Resource Chart .....	Figure 22
Fixed Cost .....	Figure 23
Budget Report.....	Figure 24
Network Diagram .....	Figure 25

## **Assignment # 6 - Project Management**

Gantt Chart .....	Figure 26
Resource Chart.....	Figure 27
Fixed Cost .....	Figure 28
Budget Report.....	Figure 29
Network Diagram .....	Figure 30

## **Assignment # 7 - MS Word Course Objectives**

Gantt Chart .....	Figure 31
Resource Chart.....	Figure 32
Fixed Cost .....	Figure 33
Budget Report.....	Figure 34
Network Diagram .....	Figure 35

## **Assignment # 8 - Water Treatment Plant**

Gantt Chart .....	Figure 36
Resource Chart.....	Figure 37
Fixed Cost .....	Figure 38
Budget Report.....	Figure 39
Network Diagram .....	Figure 40